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Phase 1 of 6
Work Schedule (2 Closures):
September 1 to September 25 (2018)
October 16 to October 23 (2018)

Operational Runway: 
Runway 6/24
Runway 18L/36R

Closed Runway: 
Runway 18R/36L
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Runway 6/24 - 150’ x 5,007’ (Operational)
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Phase 2 of 6
Work Schedule:
Early-April to Mid-April (2019)

Operational Runway: 
Runway 6/24
Runway 18L/36R

Closed Runway: 
Runway 18R/36L
Runway 6/24 (1 Night)

SCHEDULE

Phase 2 (7 Calendar Days) 

Runway 6/24 (1 Night Closure 
within the 7 Days of Phase 2)
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Phase 3 of 6
Work Schedule:
Mid-April to Late-June (2019)

Operational Runway: 
Runway 18R/36L (4,146 Feet)
Runway 18L/36R

Closed Runway: 
Runway 6/24

SCHEDULE

Phase 3 (70 Calendar Days)
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Phase 4 of 6
Work Schedule:
Late-June to Early-July (2019)

Operational Runway: 
Runway 6/24 (Back-Taxi Required)
Runway 18L/36R

Closed Runway: 
Runway 18R/36L

SCHEDULE

Phase 4 (17 Calendar Days) 

Back-Taxi Required for Runway 6/24 Operations
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Phase 5 of 6
Work Schedule:
Early-July to Mid-September (2019)

Operational Runway: 
Runway 6/24

Closed Runway: 
Runway 18R/36L
Runway 18L/36R (18 Calendar Days)
Runway 6/24 (5 Consecutive Nights)

SCHEDULE

Phase 6 of 6
Work Schedule:
Early-October to Mid-October (2019)

Operational Runway: 
Runway 6/24
Runway 18L/36R (New Runway 19L/1R)

Closed Runway: 
Runway 18R/36L (New Runway 19R/1L 
14 Consecutive Night Closure)

SCHEDULE

Phase 5 (70 Calendar Days) 

Runway 6/24 (5 Consecutive Night Closures 
within 70 Days of Phase 5)
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Phase 6 (14 Consecutive Nights) 

Runway 19R/1L (Operational During the Day 
Closed at Night for the Extent of Phase 6)
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Runway 18L/36R (Closed 18 
Calendar Days within Phase 5)
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−PHASING OVERVIEW

Napa County Airport
Runway 18R-36L Rehabilitation
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