
DN

LINE OF (E) ROOF BELOW

REF.

UP

UP

DN

PHASE 1

PHASE 2

APPROXIMATE NOTICE TO PROCEED: 9/6/2016

ADDITION TO CHILDREN'S 1
(MAINTAIN EXISTING EXTERIOR)
75 WORKING DAYS

BOOK DROP ROOM
20 WORKING DAYS

2ND FLOOR ADMINISTRATION AREA
65 WORKING DAYS

FRONT CIRCULATION ROOM
25 WORKING DAYS

SKYLIGHT
15 WORKING DAYS

FRONT ENTRYWAY (ADD. ALT #1)
15 WORKING DAYS

2ND FLOOR BREAKROOM FINISHES
25 WORKING DAYS

2ND FL ADMIN WORKROOM AND
STAIR CARPETING
25 WORKING DAYS (NIGHTS/SUNDAYS ONLY)

1ST FLOOR 2ND FLOOR

F.O.L BOOK SALE IN COMM ROOM
BEGINS 8/16/16

GARAGE (FUTURE F.O.L.)
45 WORKING DAYS

CHILDREN'S INTERIOR
+CONNECT TO EXTERIOR
64 WORKING DAYS

F.O.L BOOK SALE IN COMM ROOM
ENDS 1/30/17

F.O.L BOOK SALE IN COMM ROOM
4/28/17 - 5/8/17

1ST FLOOR

MOVING

F.O.L MOVES TO COMM ROOM

N.CIRCULATION MOVES TO S.CIRCULATIONBOOK DROP ROOM DEMO & PREP
45 WORKING DAYS

• 2ND FL ADMIN STORAGE IN BREAKROOM
• LIBRARY DIRECTOR MOVES TO TEEN OFFICE
• PIO & WEB MOVE TO UPSTAIRS

CONFERENCE ROOM
• OFFICE ADMIN STAFF TO MOVE TO 2ND

FLOOR CUBICLES
• ALL TO MOVE BACK TO REMODELED

SPACES

AREA OF WORK & DURATION

CHILDREN'S MOVES TO COMM ROOM & TO
MOVE BACK TO REMODELED SPACE

2C

1E

carpet
lead-time 8± WEEKS

S.CIRCULATION MOVES TO N.CIRCULATION &
MOVE BACK TO REMODELED SPACE

WORK TO BE COMPLETE AFTER-HOURS WHEN
BUILDING IS NOT OCCUPIED BY THE PUBLIC

circ sorter
22± WEEKS

PRE-REQS

MOVINGAREA OF WORK & DURATIONPRE-REQS

lighting leadtime
20± WEEKS
furniture leadtime
16± WEEKS

temp
F.O.L

temp
children's

1A

1C

1D

1E

1E

1A

1C

1D

2A

2B

2C

1F

1G

2A 2B

2C

2D

2E

2F

2D

2E

*

*

* SITE WORK
CONTRACTOR TO DETERMINE SITE
WORK PHASING

*

*

*

*

SHEET NOTE:
1. CONTRACTOR TO VERIFY LEAD

TIMES PRIOR TO BID
2. "FRIENDS OF THE LIBRARY"

ABBREVIATED AS "F.O.L."

1F
1G

SALE
#1

SALE
#1

SALE
#1

SALE
#2

SALE
#2

F.O.L. MOVES TO REMODELED GARAGE
SPACE

2ND FL ADMIN WORKROOM AND
STAIR CARPETING
25 WORKING DAYS (NIGHTS/SUNDAYS ONLY)

DEMO (E) EXTERIOR & RECONNECT
30 WORKING DAYS

2F

SALE
#3

* SITE WORK
CONTRACTOR TO DETERMINE SITE
WORK PHASING

2A

STAGING
AREA

STAGING
AREA

Add. Alt #1
accepted

RESTROOM ADDITION IN COMM ROOM
20 WORKING DAYS

1B

1B

F.O.L BOOK SALE #1 TO PAUSE
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A

C

13 15 17 18

B

D

E

14 16

1
A3.10

5
A3.00

4
A3.00

2
A3.00

DASHED LINE OF
LIGHT MONITOR ABOVE

F28

E5 E5
E5

F30

A9.12 2

CHILDREN
LIBRARY OFFICE

10

CHILDREN'S
LIBRARY

14 A9.13 2

19

F25

10A

1'
 - 

11
"

3'
 - 

0"
3'

 - 
0"

3'
 - 

0"

A5.00 7

6

8A5.00 5

20

A.8

D.2
E5

01A

01B

01C

A10.005

01F

A10.00

6

14
A

997 SF

SMALL KIDS'
LIBRARY

14A 233 SF

ADDITION
14B

44" CLR

2

A7.01

B3
3

DASHED LINE OF
BARN DOORS

F73

A5.00

2

3 3/4"

3 
3/

4"

F75

F49

B1
3

24"

12"

6 
1/

4"

F77

F76

F77

F76

01G

NEW & RECONFIGURED FURNITURE
SEE NOTE #10, TYP

41 SF

BOYS' RR
12

40 SF

GIRLS' RR
13

A4.13
2

18"

GENERAL PLAN NOTES
1. ALL EXISTING CONDITIONS TO REMAIN UNLESS OTHERWISE NOTED.

SEE PHASING PLAN FOR MORE INFORMATION
2. REFER TO SHEET A8.62 FOR PARTITION TYPES AND DETAILS.
3.  REFER TO SHEET A10.20 FOR DOOR SCHEDULE.
4. REFER TO SHEET A9.30 FOR ROOM FINISH SCHEDULE
5. FURNITURE AND EQUIPMENT INDICATED BY HALF-TONED LINES TO BE PROVIDED

BY OWNER. FURNITURE IS SHOWN FOR COORDINATION PURPOSES ONLY.
FURNITURE VENDOR TO CONFIRM BUILT CONDITIONS FOR SPACIAL
REQUIREMENTS AND FINAL LAYOUTS.

6. CONTRACTOR TO COORDINATE WITH FURNITURE VENDOR DURING PHASE 2A
(SEE G1.03)

7. PATCH AND REPAIR WALLS, CEILING & FLOOR WHERE DEMO OCCURRED
8. FOR PARTITION, DOOR, AND WINDOW TAGS, SEE ENLARGED PLANS
9. ALL WALLS TYPE B1, UON
10. LIBRARY FURNISHINGS SHALL BE WORDEN COMPANY & MJ INDUSTRIES

BRAND, NIC

ENLARGED PLAN LEGEND

(E) TO REMAIN

METAL STUD PARTITION
ROOM NAME

04-101 ROOM TAG

BOARD-FORMED CONCRETE WALL

SHELVING UNIT

A WINDOW TAG, SEE A10.00

C

15

D

E14

E15

E14

E15

F81

F81

40 SF

GIRLS' RR
13

41 SF

BOYS' RR
12

F89F89
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 3/16" = 1'-0"A4.13
1 ENLARGED FLOOR PLAN - CHILDREN'S AREA

KEYNOTES

Key
Value Keynote Text

E5 SOLAR WINDOW FILM TO MATCH (E), APPLIED TO EXTERIOR
E14 36" REAR GRAB BAR. 1 1/2" DIA, 1 1/2" SPACE BETWEEN WALL & GRAB

BAR. SEE A0.05 FOR MOUNTING HEIGHT
E15 42" SIDE GRAB BAR, 1 1/2" DIA, 1 1/2" SPACE BETWEEN WALL & GRAB

BAR. SEE A0.05 FOR MOUNTING HEIGHT
F25 ENTRY PORTAL CONSISTING OF ABSTRACT DECORATIVE TREE ELEMENT.

FILL FULL WIDTH OF ENTRY. ELEMENT CONSISTS OF 5 LAYERS OF 3/4"
MARINE-GRADE PLYWOOD CNC ROUTED WITH FROM CAD FILE PROVIDED
BY ARCHITECT. LAYERS TO BE GLUED AND BOLTED TOGETHER, AND
CONNECTED TO SURROUNDING WALL AND CEILING STRUCTURE

F28 SERVICE DESK, WITH POWER AND DATA CONNECTION, SED. FOR
CONTRACT PURCHASE & INSTALLATION

F30 TODDLER ENTRY DECORATIVE FEATURE ELEMENT. SIMILAR TO ENTRY
PORTAL, BUT SMALLER IN SCALE. ELEMENT CONSISTS OF 5 LAYERS OF
3/4" MARINE-GRADE PLYWOOD CNC ROUTED WITH FROM CAD FILE
PROVIDED BY ARCHITECT. LAYERS TO BE GLUED AND BOLTED TOGETHER,
AND CONNECTED TO SURROUNDING WALL AND CEILING STRUCTURE

F49 LOW SHELVING UNIT WITH SEAT ON TOP
F73 PLASTIC LAMINATE CASEWORK, UPPER ONLY
F75 ALUMINUM TRIM PLATE 1/2" THICK. PRE-FINISH
F76 CONTINUOUS EXTERIOR EXPANSION JOINT COVER - TYPE EJ-1
F77 CONTINUOUS INTERIOR EXPANSION JOINT COVER - TYPE EJ-2
F81 INSTALL NEW TOILET PAPER DISPENSER PER DIMENSIONS ON A0.05
F89 AT EACH RESTROOM, WALL-MOUNTED TACTILE WALL SIGN FOR

RESTROOMS, AND DOOR SIGNAGE, PER A0.01

▲N

 1/4" = 1'-0"A4.13
2 ENLARGED FLOOR PLAN - CHILDREN'S RESTROOMS
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1ST FLOOR SLAB
0' - 0"

E

11' - 3"

8'
 -

 7
" 

V
IF

DECORATIVE TREE PORTAL
CONSISTS OF 5 LAYERS OF
CNC-CUT SHEETS OF MARINE-GRADE
PLYWOOD BOLTED TOGETHER AND
ATTACHED TO STRUCTURE.
ARCHITECT TO PROVIDE CAD FILE

36" CLR

80
" 

C
LR

DOWEL LOCATION, TYP
PER CAD FILE

EDGES WITH 3/8"
ROUNDED EDGES, TYP

SHADED AREAS ARE ROUTED
DEPRESSIONS 1/4" DEEP
TO ACCOMODATE METAL PLATE BRACKETS

8

A9.13

.
TYP
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A9.12
1 PORTAL 3D VIEW

 1/2" = 1'-0"A9.12
2 CHILDREN'S PORTAL -E

 1/2" = 1'-0"A9.12
3 Children's Portal - Layer1  1/2" = 1'-0"A9.12

4 Children's Portal - Layer2
 1/2" = 1'-0"A9.12

5 Children's Portal - Layer3

 1/2" = 1'-0"A9.12
6 Children's Portal - Layer4

 1/2" = 1'-0"A9.12
7 Children's Portal - Layer5
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Napa County Main Library Construction
Estimated Completion: Summer 2017

•	Completely remodeled Children’s room including expanded area for our 
youngest users

•	Remodeled Circulation workroom; To increase efficiency and reduce the time 
it takes for items to be returned and re-shelved.

•	Remodeled garage for Friends of the Napa Library donation and sorting area
•	Remodeled second floor Administration and Community Outreach work areas 
•	Programming will continue and will be located in various areas of the library 
•	The Friends of the Napa Library book sale, open daily during construction 

(Monday-Saturday) from 12-5 pm through December.

HIGHLIGHTS


