

PHASE 2 of 6

SCHEDULE




Phase 2 of 6

Work Schedule:
Early-April to Mid-April (2019)

Operational Runway:
Runway 6/24
Runway 18L/36R

Closed Runway:
Runway 18R/36L
Runway 6/24 (1 Night)

LEGEND

-  Operational Surface Area
-  Closed Surface Area
-  Work Area

Runway 6/24 (1 Night Closure
within the 7 Days of Phase 2)

Phase 2 (7 Calendar Days)

