

PHASE 4 of 6

SCHEDULE

Phase 4 of 6

Work Schedule:

Late-June to Early-July (2019)

Operational Runway:




Runway 6/24 (Back-Taxi Required)

Runway 18L/36R

Closed Runway:

Runway 18R/36L

LEGEND

-  Operational Surface Area
-  Closed Surface Area
-  Work Area

Phase 4 (17 Calendar Days)

Back-Taxi Required for Runway 6/24 Operations

