

PHASE 5 of 6

SCHEDULE




Phase 5 of 6

Work Schedule:
Early-July to Mid-September (2019)

Operational Runway:
Runway 6/24

Closed Runway:
Runway 18R/36L
Runway 18L/36R (18 Calendar Days)
Runway 6/24 (5 Consecutive Nights)

LEGEND

-  Operational Surface Area
-  Closed Surface Area
-  Work Area

Phase 5 (70 Calendar Days)

Runway 18L/36R (Closed 18 Calendar Days within Phase 5)

Runway 6/24 (5 Consecutive Night Closures within 70 Days of Phase 5)

