


Schedule: Q1 2022-Q1 2023

Implementation Actions	Frequency
GSA Meetings	Monthly
Technical and Stakeholder Advisory Groups/ Meetings	Monthly/Bimonthly
Monitoring & Data Management	Continuous/Monthly/Semi-Annual
Outreach & Education	Ongoing
Reporting	Annual and 5-Year Updates
Workplans, for Projects & Mgmt. Actions	2022/2023



Jan.31

<Public Comments on Draft GSP Sections>

Start of Public Comment Period to DWR Portal (DWR has up to 2 years to review)

Ongoing Annual Reports

Napa Valley Subbasin GSP Schedule

2020

- Draft GSP Sections and Surveys
- Public comments of draft GSP sections

2021 – Quarter 4

- Recommended GSP to GSA
- GSA adopts GSP
- Public comments of draft GSP sections

2022 – Quarter 1

- January 31st – Final GSP to DWR
 - Start of public comment period to DWR portal (DWR has up to two years to review)

2022 – Quarter 2

- WY 2021 Annual Report
- Technical Advisory Group being assembled
- Stakeholder Advisory Group being assembled

2022 – Quarter 3

- Water Conservation Workplan
- Groundwater Pumping Reduction Workplan

2022 – Quarter 4

- Storm Water Resource Plan

2023

- SW/GW and GDEs Workplan
- Ongoing Annual Reports

Implementation Actions	Frequency
GSA Meetings	Monthly
Technical and Stakeholder Advisory Groups/ Meetings	Monthly/Bimonthly
Monitoring & Data Management	Continuous/Monthly/Semi-Annual
Outreach & Education	Ongoing
Reporting	Annual and 5-Year Updates
Workplans, for Projects & Mgmt. Actions	2022/2023