



NAPA COUNTY AIRPORT
TAXIWAY H, SECTION 1 RECONSTRUCTION
FAA AIP No. 3-06-0162-042-2020



Week 7 of Construction
May 24 – May 30, 2021



RSA graded at runway intersection



Underdrain connection to new catch basin



Underdrain connection to new storm drain culvert



Conduit connection to new electrical pullbox